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MPSC Expectations for
Midwest ISO Transmission Expansion Plan 2009 (MTEP 09) Process

Presented to the Michigan Planning Consortium
Information Sharing and Local Planning Assumptions Workgroup

MPC shall mesh with and add value to the MISO transmission planning process and
Michigan’s state resource planning processes by identifying and resolving
differences among Michigan stakeholders in a transparent and collaborative forum.
Consensus-based plan for MTEP 09 projects in Michigan portion of Midwest 1ISO
East subregion, including specific recommendations for transmission projects that
should move forward for Midwest ISO Board approval. If consensus not reached:

a. Minority positions on projects, issues, and concerns to be clearly stated in writing
and understood by all participants before draft MTEP is presented to the Midwest
ISO Planning Advisory Committee (PAC), Advisory Committee, or Board of
Directors.

b. MTEP report and presentation to Midwest ISO Board should also reflect those
minority positions.

Midwest ISO planning deadlines to be met by all participants. Projects should not be

reviewed by the Midwest ISO for Appendix A consideration in MTEP 09 unless all

relevant project information is provided to the Midwest ISO by a pre-established
deadline. Exceptions may be granted on a case-by-case for extenuating
circumstances.

Up front agreement on types of additional information that will be shared with

stakeholders and timelines for responding to requests for additional information

requests among MPC parties, including turnaround deadlines.

Requests for information and responses to be documented.

Burden is on LSEs and other stakeholders to identify issues or concerns with

planning criteria or assumptions early in the process. MPC to determine which of

those issues can be addressed for implementation in the MTEP 09, and which need
to be worked on for MTEP 2010 implementation.

No surprises by any participant. Some changes are inevitable but need to forewarn

and explain to subregional planning meeting participants any changes (or expected

changes) in project information, needs, assumptions, etc. that may affect

planning analysis and decisions.

Inclusive planning process that recognizes value of all parties' contributions early in

the process, including the identification and scoping of new studies. Broader set of

stakeholders may be affected with implementation of Michigan’s new energy law.

Process for review and potential re-evaluation of approved transmission projects

should be established in the event of changes in project needs, other infrastructure

development plans, state decisions, etc. (E.g., if a transmission project for wind
zone offsets or changes need or timing of a medium-term reliability project.)

Reliability, economic, and generation interconnection planning to meet Michigan's

infrastructure needs and legislative requirements to be integrated.

Examine role of energy efficiency and distributed generation as potential resource

options, and not just as an adjustment to the load forecast.



